
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:48 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 103 Date: 27-Jul-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 322

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast to mostly sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Filled out TL-502 forms for the cylinders made today.
- Continued processing concrete, grouting, and stressing paperwork.
- Attended weekly OBG staff meeting at 1:30pm.

Bid Item: 038 E-W2C-CON.03804-0120F4 E Line W2 Cap Place & Cure Concrete

CONCO PUMPING

Diary: Dispute

Work description.

- Placed approximately 40CM of conventional concrete mix design number 1441508 for the W2E retaining
wall cover slabs. Concrete placement began at 7:00am and was completed at 10:40am. Two sets of
cylinders for compressive strength were made from the plastic concrete of truck number 5 for 28 and 56
days. Smith Emery made three sets of cylinders with the compressive strength at 7, 28, and 56 days and
held one cylinder. The ambient temperature during the time of sampling was 56F and the concrete
temperature was 78F with a slump of 8". Overall there were no noticeable problems during the placement
of the concrete. ABF/Conco were told to broom finish the top surface of the cover slabs in addition to
placing curing compound and curing mats after initial set of the plastic concrete. See Lalit's diary for
equipment, labor, and ABF operations at the W2 cap beam.

038 E-W2C-CON.038

Attachment
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MEP plate where the majority of the Nelson studs were too long and
then cut to facilitate placement into the forms.

Conco laborers placing conventional concrete into the precast slab
forms.

There were a total of 8 "U" bolts missing prior to concrete placement.
ABF/Conco plans to drill and bond prior to placing the cover slab fence.

Completed concrete placement of the E-Line cover slabs on top of the
retaining walls near the W2E columns.
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